
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:45 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 678 Date: 16-Oct-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 134

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the cable bands rotation , shims
adjustments ( CCO 240 S - 2 ) on the North main span . They started at 7:00 AM.

Roger , Carlos , Mario , & Rigoverto had to work on the North main span . They had to work on the
shim adjustments Crews had to mobilize their tools & equipments to the North side . The E line was
closed by one of the cranes . Crews had to wait to clear the road to mobilize to work on the shims at PP #
102 . They were done at 8:00 AM.

After that , crews had to set the jacks , jack the outboard rods to release the nuts , remove the 6 mm.
shims , jack the rods , lock the nuts , tension the rods with 16400 PSI pressure , repeat 2 times after the
initial tension , lock the nuts , move the jacks to the inboard rods , jack the rods , release the rods until the
gap is enough to slide the 6 mm. shims . Tension the rods with 16400 PSI , repeat with the same pressure
2 more times , tighten the nuts , remove the jacks , install , & snug the lock nuts with the knocker wrench .
Crews started at 8:20 AM. Crews were done at 11:15 AM.

Then , crews had to mobilize to work at PP # 86 . Following the same procedures as previous location
for the shims adjustment .

They started at PP # 86 at 11:20 AM. Crews were done at 2:05 PM.
They started at PP # 84 at 2:10 PM. Crews were done at 4:10 PM.

They started at PP # 82 at 4:15 PM. Crews had to lower & set the jacks , jacking bracket, connect the
hoses , & prepare for the shims adjustments tomorrow . They were done at 5:00 PM. Crews left at 5:10
PM.

The New rotation angles
Inboard Outboard

PP # 84 89.6' 89.6'
PP # 86 89.9' 89.6'
PP # 102 89.6' 89.4'

For CCO 240 S - 2 . for all employees 8.0 Regular Hours & 2.0 Hours Over Time Plus 10.0 Hours for
the JLG Sky Trak

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 678 Date: 16-Oct-2012 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

8.00

437

2.00

No

0.00 0.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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